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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 23 FEBRUARY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

The Office of Communications Test and Inspection
Facility - On 18 February 1983, GSA informed that the bid
opening for the Test and Inspection project| | was
held and the low bid for the project was | | and that
the contract would be awarded on Tuesday, ZZ February with the
Notice to Proceed by February 24, 1983. The scheduled contract
completion date will be approximately May 15. Additional GSA
costs for management, inspection, supervision and drawing
reviews and etc., will be amounting to for
complete project costs. The Agency has made availa-
ble to GSA for this project. It should be noted that GSA
senior management and GSA working level personnel handled this
project on exceptions basis and accordinelv have nerformed
outstandingly. (U)

5. Significant Events Anticipated During the Coming Week;

None
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